
 
 
 
 
 
 
 

REMOVAL PROGRAM 
AFTER ACTION REPORT 

FOR THE 
ALLIED PLATERS SITE 

HARTFORD, HARTFORD COUNTY, CONNECTICUT 
26 SEPTEMBER 2013 THROUGH 6 JANUARY 2014 

 
 
 
 

Prepared For: 
 

U.S. Environmental Protection Agency 
Region I 

Emergency Planning and Response Branch 
5 Post Office Square, Suite 100 

Boston, Massachusetts 02109-3912 
 
 
 

CONTRACT NO.  EP-W-05-042 
 

TDD NO.  01-13-08-0002 
 

SITE ID. 01LD 
 

TASK NO.  0898 
 

DC NO. R-7570 
 
 

Submitted By: 
 

Weston Solutions, Inc. 
Superfund Technical Assessment and Response Team III (START) 

3 Riverside Drive 
Andover, Massachusetts 01810 

 
 

February 2014 



 
 ii 

TABLE OF CONTENTS 
Page 

 
LIST OF APPENDICES ................................................................................................................ iii 
 
1.0 INTRODUCTION............................................................................................................... 1 
 
2.0 SITE CONDITIONS AND BACKGROUND .................................................................... 1 

2.1 Site Location and Description ................................................................................. 1 
2.2 Site History/Previous Actions ................................................................................. 1 

 
3.0  SUMMARY OF FEDERAL RESPONSE ACTIONS ........................................................ 3 

3.1 Organization of the Response ................................................................................. 3 
3.2 Mobilization and Site Preparation .......................................................................... 3 
3.3 Chronology of Removal Activities ......................................................................... 4 

 
4.0 ESTIMATED COSTS OF THE REMOVAL ACTION ..................................................... 8 
 
REFERENCES ............................................................................................................................... 9 
 



 
 iii 

 LIST OF APPENDICES 
 

 
Appendix A  Figures 
   Figure 1 - Site Location Map   
   Figure 2 - Site Diagram  
   Figure 3 - Post-Excavation Soil Sample Location Map 
  
Appendix B  Photodocumentation Log 
 
 
Appendix C  Table 1 - XRF and Confirmation Metals Results -  

Post-Excavation Soil Samples 
 
Appendix D   Waste Disposal Summary Table  
 



 

 1 

1.0  INTRODUCTION 
 

The following report, entitled Removal Program After Action Report for the Allied Platers Site, 

Hartford, Hartford County, Connecticut, 26 September 2014 through 6 January 2014, is a 
chronological summary of the response actions taken by the U.S. Environmental Protection Agency 
(EPA), Region I, Emergency Planning and Response Branch (EPRB).  The report details the 
situation as it developed, actions taken, and resources committed.  
 
Site activities included removing and staging scrap metal; conducting perimeter air monitoring; 
excavating contaminated soil and debris; transporting and disposing of contaminated soil and debris  
to an EPA-approved off-site disposal facility; collecting post-excavation soil samples for on-site X-
Ray Fluorescence (XRF) and off-site laboratory analyses; backfilling and grading excavated areas; 
and conducting site restoration (chain-link fence installation and asphalt paving). 

 

2.0 SITE CONDITIONS AND BACKGROUND 
 

2.1 Site Location and Description 
 
The Allied Platers site (the site) is located at 523 Park Street (behind and south of 517 Park Street), 
in Hartford, Hartford County, Connecticut (CT) (see Appendix A, Figure 1) [1]. City of Hartford Tax 
Assessor records indicate that the site is part of a larger parcel of adjoining properties at 517-523 
Park Street, which were built in 1895, and are currently owned by Stephanie Properties, LLC 
(residential parcel) and Garrox Investments, LLC [2].  Specifically, the site (as the focus of this 
removal action) consists of the former plating shop building located at 523 Park Street, which is a 
0.069-acre level lot zoned for commercial use, along with an adjacent gravel parking area.  Allied 
Platers, Inc. (Allied Platers) leased the former on-site building from approximately 1950 to July 
2000.  The geographical coordinates at the approximate center of the property are latitude 41° 45' 29" 
north and longitude 72° 41' 08" west.  The site (along with adjoining properties) is bordered to the 
north by Park Street; to the east by Wolcott Street; to the west by additional mixed 
residential/industrial buildings; and to the south by 13 Wolcott Street, which contains a paved 
parking lot (see Appendix A, Figure 2) [3].   
 
2.2 Site History/Previous Actions 
 
Allied Platers (a/k/a Allied Metal Finishing) had operated the facility between 1950 and 2000. The 
site is the location of a former electroplating and plating shop that has been abandoned since 2000 
[4].   
 
In July 1999, Connecticut Department of Environmental Protection (CT DEP), now known as 
Connecticut Department of Energy and Environmental Protection (CT DEEP), received a complaint 
regarding the abandonment of hazardous waste at the site.  In April 2000, CT DEP Notice of 
Violation (NOV) 1042 was issued to the former site operator Allied Platers/Allied Metal Finishing 
for improper closure of the facility.   
 
In August 2001, Fuss & O’Neill performed a Phase I Site Assessment (SA) of the site and adjoining 
properties, and subsequently prepared an SA report for the City of Hartford. The Phase I SA 
identified the environmental areas of concern, which necessitated the completion of a Phase II SA to 
determine if site soil and/or groundwater had been impacted by historical site activities [4]. 
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In November 2001, Joe Toce of Allied Platers provided an updated compliance schedule stating they 
were awaiting completion of an investigation of contiguous properties being performed by the City 
of Hartford prior to proposing a remedial program for releases at the site [4]. 
 
During December 2001, as part of the Phase II SA, Fuss & O’Neill conducted soil sampling using 
direct-push technology.   In April 2002, Fuss & O’Neill submitted the Phase II SA report, which was 
prepared for the City of Hartford. The results of the Phase II SA report revealed that on-site 
operations during the period of 1948 through 1999 had caused contamination in the soil and 
groundwater which exceeded remedial criteria for the compounds chromium, antimony, and lead. 
The concentrations of chromium ranged from 50.8 to 86,200 milligrams per kilogram (mg/Kg). The 
concentration of lead ranged from 14.2 to 39,100 mg/Kg. The concentration of antimony ranged 
from non-detect (ND) to 1,020 mg/Kg. A water sample was collected from a basement sump and was 
submitted for analysis with the soil samples.  The concentrations of chromium, lead, and antimony in 
the water sample were 78,300 micrograms per Liter (μg/L), 80.2 μg/L, and 1,400 μg/L, respectively 
[5]. 
 
Throughout May, June, and July 2004, Fuss & O’Neill conducted soil and groundwater sampling as 
part of a Phase III SA.  In December 2004, Fuss & O’Neill submitted a Phase III SA Report, which 
was prepared for the City of Hartford.  Hexavalent chromium [Cr (VI)] exceeded the baseline 
Residential Direct Exposure Criteria (R-DEC) of the Connecticut Remediation Standard Regulations 
(CT RSRs) in eight soil samples. The highest concentration of Cr(VI) was 1,300 mg/Kg at a depth of 
6 feet, while the regulatory limit is 100 mg/kg. Of the eight groundwater samples collected, five 
samples contained concentrations exceeding the surface water protection criteria (SWPC) for 
chromium and hexavalent chromium.  The SWPC for chromium is 1.2 mg/L, while the highest 
concentration detected was 1,860 mg/L.  The SWPC for hexavalent chromium is 0.11 mg/L, while 
the highest concentration detected was 2,100 mg/L. The metals contamination was attributed to the 
Allied Plater’s former plating line.  In addition, isopleths were created which indicated that 
contamination had spread off site in a plume [6]. 
 
In June 2009, the City of Hartford contacted EPA to request assistance with further characterizing 
contamination at the site.  The City provided all of the previous data demonstrating high levels of 
contamination. 
 
In October 2010, EPA and Weston Solutions, Inc. Superfund Technical Assessment and Response 
Team III (START) conducted a site reconnaissance [7].  At the time of the reconnaissance, a removal 
action was determined to not be necessary due to the intact, secured building and lack of exposure 
routes of any contaminants. However, since that time, the building’s roof has collapsed; and yellow 
waste, previously identified by CT DEEP as Cr (VI), has been emanating from the eastern side of the 
building onto the unrestricted gravel parking lot, posing a direct contact threat to residents [8]. 
 
In May 2013, CT DEEP Emergency Response Unit (ERU) was requested by the City of Hartford to 
investigate a potential Cr (VI) release at the property.  CT DEEP ERU collected samples and issued 
an emergency incident report [9].  On 18 July 2013, at the request of Mark DeCaprio of CT DEEP, 
EPA On-Scene Coordinator (OSC) Eric Vanderboom and CT DEEP representatives Jeff Chandler, 
Rich Scalora, Robert Shuler, Lisandro Suarez, Edith Pestana, and Jackie Pernell, as well as Kenneth 
Foscue and three colleagues from Connecticut Department of Public Health (CT DPH), conducted an 
on-site reconnaissance of the inactive facility.  The waste material and the collapsed portion of the 
building were observed.  CT officials also indicated that contaminated groundwater was infiltrating 
the adjacent building’s basement, staining the interior basement wall and support columns yellow.  
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CT DEEP personnel collected a soil sample and wipe samples from the building’s basement and 
provided the OSC with their emergency incident report, which included photographs and analytical 
results [10]. 
 
The City and State collaborated to demolish the facility, leaving only contaminated soil, concrete, 
and some standing water to be addressed in their request for assistance to EPA. 
 

3.0  SUMMARY OF FEDERAL RESPONSE ACTIONS 
 

3.1 Organization of the Response 
 
 

ORGANIZATION OF THE RESPONSE 
 

Organization 
 
Representatives 

 
Responsibilities 

 
U.S. Environmental Protection Agency (EPA) 
Emergency Planning and Response Branch (EPRB) 
5 Post Office Square, Suite 100 
Boston, MA 02109 
(617) 918-1259 (Eric Vanderboom) 
(617) 918-1268 (Mike Nalipinski) 

 
Eric Vanderboom 
Mike Nalipinski 

 
EPA On-Scene Coordinators (OSCs) 
responsible for the initiation, oversight, 
and completion of all removal activities.  
The OSCs coordinated with State and local 
officials. 

 
Weston Solutions, Inc. (Weston) 
Superfund Technical Assessment and Response Team 
(START) 
3 Riverside Drive 
Andover, MA 01810 
(978) 552-2106 
 

 
Jonathan Saylor 

 
START Site Personnel that provided the 
OSC with technical assistance, site 
documentation, site health and safety 
monitoring, air monitoring, and draft and 
final report preparation. 

 
Environmental Restoration, LLC (ER) 
Emergency Rapid Response Services (ERRS) 
110 Granby Street 
Bloomfield, CT 06002 
(860) 769-7356 

 
Blake MacKinney 
 

 
Response Manager (RM) for the ERRS 
contractor that performed removal 
activities.  The RM was responsible for 
oversight and organization of 
mobilization, demobilization, and waste 
removal activities. 

 
Connecticut Department of Energy and Environmental 
Protection (CT DEEP) 
79 Elm Street 
Hartford, CT 06106-5127 
Main Phone: (860) 424-3000 
 

 
Edith Pestana 
Lisandro Suarez 
Jackie Pernell 
Jeff Chandler 
Rich Scalora 
Robert Shuler 

 
State representatives. 
 

 
City of Hartford 
550 Main Street 
Hartford, CT 06103-2911 
(860) 543-8513 
 

 
Michael Fuschi 

 
City representative that was responsible 
for the oversight of the building 
demolition and removal of associated 
debris. 
 

 
3.2 Mobilization and Site Preparation 
 
The site-specific removal health and safety plan (HASP) was reviewed and signed by all personnel 
before any work commenced.  In addition, emergency telephone numbers and directions to the 
hospital were posted and work zones were delineated.  All activities were performed in appropriate 
personal protective equipment (PPE) in accordance with the HASP. The HASP was prepared by 
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START personnel as a separate document, entitled Health and Safety Plan for the Allied Platers Site, 

Hartford, Hartford County, Connecticut.  On 7 November 2013, the mobilization and staging of 
Emergency Rapid Response Services (ERRS) equipment was initiated. 
 
Site preparation activities conducted by ERRS personnel consisted of clearing existing fencing, 
posts, and debris; segregating pieces of scrap metal; establishing a temporary perimeter fence at the 
site; and mobilizing equipment to site. 
 
3.3 Chronology of Removal Activities 
 
Week of 5 August 2013 
 
On 8 August 2013, EPA Office of Site Remediation and Restoration (OSRR) Division Director 
James T. Owens III, signed the Action Memorandum approving the proposed removal action [8]. 
 
Week of 23 September 2013 
 
A site walk was conducted with the following personnel: EPA OSC Mike Nalipinski, ERRS 
Response Manager (RM) Blake MacKinney, ERRS Transportation and Disposal (T&D) Coordinator 
Amy Riggott, and ERRS member Pat Sommers.  ERRS T&D Coordinator Riggot collected samples 
for disposal analysis. 
 
Week of 4 November 2013 
 
Personnel on site: 
OSC – EPA Eric Vanderboom 
START – Weston Jonathan Saylor 
Response Manager – ER Blake MacKinney 

Chris May 
Crew – ER 2 operators 

1 laborer 
 
Equipment on site: 

Type Quantity 
Excavator with thumb 1 

Excavator with Hoe-ram 1 
Portable Toilet 1 
Wash Station 1 
Water Trailer 1 

Pick-Up Truck 2 
  
Activities for the week included:   
 

 Reviewing and signing the site HASP. 
 Staging equipment, and delineating work zones [Clean Zone (CZ), Contamination Reduction 

Zone (CRZ), and Exclusion Zone (EZ)]. 
 Uncovering and investigating the contents of an underground storage tank (UST) in the 

northwest corner of the property. 



 

 5 

 Establishing temporary fencing along the perimeter of the site, including the excavation area 
surrounding the 1,000-gallon UST.  

 Using heavy equipment (excavator and excavator with hoe-ram) to break up, stockpile, and 
consolidate contaminated materials in the EZ. 

 Pumping contaminated water and removing boiler components from a sub-floor area of the 
former building. 

 Conducting air monitoring for particulates, volatile organic compounds (VOCs), and 
explosive atmosphere. 
 

For the duration of removal activities, START Site Leader (SL) Saylor used DustTrak particulate 
monitors to conduct perimeter air monitoring, and photodocumented removal activities (see 
Appendix C, Photodocumentation Log).  In addition, the ERRS crew secured the excavated soil piles 
with polyethylene liners at the end of each day.  
 
Key Dates:  
 
On 7 November 2013, CT Hazardous Materials Responders Rich Scalora and Jeff Chandler were on 
site to observe operations and advise on the location of the UST in the northwest corner of the 
property. Additionally, CT DEEP Representatives Edith Pestana and Lisandro Suarez were on site to 
observe operations and speak with OSC Eric Vanderboom. 
 
On 8 November 2013, one truckload of gravel fill was delivered by Herb Holden Trucking. 
 
On 8 November 2013, CT Hazardous Materials Responders Scalora and Shuler were on site to 
sample the 1,000-gallon UST. It was determined during sampling that the UST contained heating oil, 
and a sample was collected for confirmatory analysis. CT DEEP Representatives Pestana and Suarez 
were on site to observe sampling operations and to obtain access to the alleyway at 517 Park Street. 
 
On 8 November 2013, a truck from Tradebe Treatment and Recycling was on site to pump a total of 
1,464 gallons of contaminated water from the sub-floor area of the former building. 
 
Week of 11 November 2013 
 
Personnel on site: 
OSC – EPA Eric Vanderboom 
START – Weston Jonathan Saylor 
Response Manager – ER Blake MacKinney 
Crew – ER 2 operators 

1 laborer 
 
Equipment on site: 

Type Quantity 
Excavator with thumb 1 

Excavator with Hoe-ram 1 
Office Trailer 1 
Portable Toilet 1 
Wash Station 1 
Water Trailer 1 
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Type Quantity 
Pick-Up Truck 2 

Skid Steer 1 
Generator 1 

  
Activities for the week included:   
 

 Using heavy equipment (excavator and excavator with Hoe-ram) to break up, stockpile, and 
consolidate contaminated materials in the EZ. 

 Screening composite post-excavation soil samples for lead and total chromium using the X-
Ray Fluorescence Spectrometry Analyzer (XRF). 

 Removing, transporting, and disposing of contaminated material to treatment and landfill 
facilities: Envirite of Pennsylvania Inc., located in York, Pennsylvania, and EQ Detroit Inc., 
located in Detroit, Michigan. 

 Decontaminating the Hoe-ram-equipped excavator for return to the rental company. 
 Pumping the heating oil from the UST, and removing the UST from the northwest corner of 

the property. 
 
Key Dates:  
 
On 12 November 2013, CT Hazardous Materials Responder Scalora met with OSC Vanderboom to 
discuss removal of the contents of the UST.  CT DEEP Representative Suarez was on site to observe 
operations and to obtain access to the alleyway at 517 Park Street. City of Hartford Representative 
Michael Fuschi stopped by the site to meet with OSC Vanderboom and observe operations. 
 
On 13 November 2013, CT DEEP Representative Suarez was on site to observe operations. T&D 
vendor, Peter Long, of EQ Detroit, Inc., stopped by the site to discuss T&D activities with RM 
MacKinney. A representative from the fencing company was on site to provide an estimate for 
fencing and repairs along the site perimeter. 
 
On 14 November 2013, CT Hazardous Materials Responder Scalora was on site to supervise the 
pumping of oil from the UST, and the removal of the UST. A truck from Alpine Environmental was 
on site to pump 1,142 gallons of oil from the UST.  ERRS personnel opened and thoroughly rinsed 
the inside of the UST using the water tank and sprayer.  
 
During the week of 11 November 2013, a total of 21 truckloads (approximately 410 tons) of 
contaminated material were removed from the site. 
 
Week of 18 November 2013 
 
Personnel on site: 
OSC – EPA Mike Nalipinski 
START – Weston Jonathan Saylor 
Response Manager – ER Blake MacKinney 
Crew – ER 1 operator 

1 laborer 
 
Equipment on site: 
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Type Quantity 
Large Excavator 1 

Office Trailer 1 
Portable Toilet 1 
Wash Station 1 
Water Trailer 1 

Skid Steer 1 
Air Trailer 1 

Jack Hammer 1 
  
Activities for the week included:   
 

 Using heavy equipment (excavator) to stockpile and consolidate contaminated materials in 
the EZ. 

 Screening composite post-excavation soil samples for lead and total chromium using an 
XRF. 

 Decontaminating, removing, and transporting all scrap metal, including the UST, off site 
for recycling. 

 Breaking the concrete foundation along the edges of the contamination area. 
 Decontaminating all heavy equipment and materials used in the EZ. 
 Backfilling the site with fill material. 
 Initiating demobilization activities. 
 Delivering samples to the EPA Office of Environmental Measurement and Evaluation 

(OEME) Laboratory in North Chelmsford, Massachusetts (MA). 
 
Key Dates:  
 
During the week of 18 November 2013, a total of three truckloads (approximately 67 tons) of 
contaminated material were removed from the site. 
 
Week of 25 November 2013 
 
Personnel on site: 
Response Manager – ER Blake MacKinney 
Crew – ER 1 operator 
 
Equipment on site: 

Type Quantity 
Skid Steer 1 

Rack Truck 1 
  
Activities for the week included:   
 

 Completing the backfilling of the site with fill material (gravel). 
 Sweeping the staging parking lot. 
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Week of 2 December 2013 
 
Personnel on site: 
Response Manager – ER Blake MacKinney 
 
Activities for the week included:   
 

 Installing asphalt over the former UST location. 
 

Week of 6 January 2014 
 
Personnel on site: 
Response Manager – ER Blake MacKinney 
Crew – ER 1 operator 

1 laborer 
 
Activities for the week included:   
 

 Installing fence around the site. 
 

On 14 January 2014, all activities were completed, and all equipment and personnel were 
demobilized.   

 
4.0 ESTIMATED COSTS OF THE REMOVAL ACTION 

 
EPA resources committed under this Removal Action are summarized below: 
 

Cost Category  Ceiling Costs Incurred Remainder 

Regional Removal Allowance Costs 

ERRS $320,000  $189,697   $130,303 

Other Extramural Costs Not Funded from the Regional Allowance 

START Contractor  $40,000  $28,000  $12,000   

Extramural Contingency $36,000 $0 $36,000 

Total Removal Project Costs $396,000 $217,697 $178,303 
 
This accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written.  The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery.
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PHOTODOCUMENTATION LOG  
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SCENE:  View of the Allied Platers site prior to Removal Action activities.  Photograph taken facing north. 
 
DATE:  7 November 2013     TIME:  0905 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of the support zone and a Dustrack particulate aerosol monitor.  Photograph taken facing east. 
  
DATE:  7 November 2013     TIME:  1107 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of the excavation of the underground storage tank (UST) from the northwest portion of the site.  Photograph 
taken facing southwest. 
DATE:  7 November 2013     TIME:  1347 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of the exclusion zone with demolished concrete foundation and green staining.  Photograph taken facing 
north. 
DATE:  8 November 2013     TIME:  0848 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of the exclusion zone with demolished concrete foundation and a stockpile of excavated contaminated 
material.  Photograph taken facing northwest. 
DATE:  8 November 2013     TIME:  1132 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of the sub-floor area filled with boiler room debris and green staining on the walls. 
 
DATE:  8 November 2013     TIME:  1316 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of the loading of excavated soil for transport and disposal off site.  Photograph taken facing northeast. 
 
DATE:  12 November 2013     TIME:  1423 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of the excavated soil stockpile and scrap metal pile.  Photograph taken facing west. 
 
DATE:  13 November 2013     TIME:  1040 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of the loading of excavated soil for transport and disposal off site.  Photograph taken facing west. 
 
DATE:  13 November 2013     TIME:  1127 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of the UST removal.  Photograph taken facing west. 
 
DATE:  14 November 2013     TIME:  1101 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of the UST being pumped and rinsed following removal.  Photograph taken facing southeast. 
 
DATE:  14 November 2013     TIME:  1154 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of the excavation of contaminated soil.  Photograph taken facing west. 
 
DATE:  18 November 2013     TIME:  0900 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of the final excavation grade (3-feet below ground surface) and the demarcation layer (high-visibility plastic 
fencing).  Photograph taken facing northwest. 
DATE:  18 November 2013     TIME:  1346 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of backfilling activities.  Photograph taken facing north. 
 
DATE:  19 November 2013     TIME:  1447 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of the loading of excavated soil for transport and disposal off site.  Photograph taken facing northwest. 
 
DATE:  20 November 2013     TIME:  1325 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of backfilling activities.  Photograph taken facing northwest. 
 
DATE:  20 November 2013     TIME:  1503 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of Emergency Rapid Response Services (ERRS) personnel demolishing concrete foundation using an 
pneumatic hammer.  Photograph taken facing west. 
DATE:  21 November 2013     TIME:  0803 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
 

 
 
SCENE:  View of backfilling activities.  Photograph taken facing north. 
 
DATE:  21 November 2013     TIME:  0835 hours 
PHOTOGRAPHER:  Jonathan Saylor    CAMERA:  Apple iPhone 4S  
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SCENE:  View of final grading with gravel.  Photograph taken facing west. 
 
DATE:  25 November 2013     TIME:  1149 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710 
 

 
 
SCENE:  View of final grading with gravel.  Photograph taken facing northwest. 
 
DATE:  25 November 2013     TIME:  1149 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710 
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SCENE:  View of final grading with gravel.  Photograph taken facing east. 
 
DATE:  25 November 2013     TIME:  1151 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710 
 

 
 
SCENE:  View of asphalt paving over the former UST location.  Photograph taken facing north. 
 
DATE:  2 December 2013      TIME:  1122 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710  
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SCENE:  View of the 6-foot fence along Wolcott Street.  Photograph taken facing north. 
 
DATE:  3 January 2014      TIME:  1206 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710 
 

 
 
SCENE:  View of the 8-foot fence moved to the excavation area.  Photograph taken facing north. 
 
DATE:  3 January 2014      TIME:  1208 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710  
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SCENE:  View of the 8-foot fence with buckets inside the fence.  Photograph taken facing northeast. 
 
DATE:  3 January 2014      TIME:  1208 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710  
 

 
 
SCENE:  View of the buckets inside the fence.  Photograph taken facing northeast. 
 
DATE:  3 January 2014      TIME:  1208 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710  
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SCENE:  View of the repaired 8-foot fence following UST removal.  Photograph taken facing northwest. 
 
DATE:  3 January 2014      TIME:  1208 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710 
 

 
 
SCENE:  View of the repaired 6-foot fence in the parking lot.  Photograph taken facing east. 
 
DATE:  8 January 2014      TIME:  1355 hours 
PHOTOGRAPHER:  Blake MacKinney    CAMERA:  Samsung SPH-D710 
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Table 1 - XRF and Confirmation Metals Results - Post-Excavation Soil Samples 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TABLE 1

XRF AND CONFIRMATION METALS RESULTS

POST-EXCAVATION SOIL SAMPLES

ALLIED PLATERS 

HARTFORD, CONNECTICUT

XRF 0898.00-0002 XRF 0898.00-0003 XRF 0898.00-0004 XRF 0898.00-0005

SCREENING 11/18/2013 SCREENING 11/19/2013 SCREENING 11/20/2013 SCREENING 11/20/2013

PARAMETER CT DEEP DEC Res

Aluminum NL NA 18,000 NA 15,000 NA 8,200 NA 13,000

Arsenic 10 NA ND NA ND NA 5 NA ND

Barium 4,700 NA 170 NA 75 NA 130 NA 200

Calcium NL NA 690 NA 4,000 NA 21,000 NA 7,100

Cadmium 34 NA ND NA ND NA 1.0 NA ND

Cobalt NL NA ND NA ND NA 6.1 NA ND

Chromium, Total 3,900 14,700 21,000 4,303 14,000 644 470 8,553 8,900

Chromium, Hexavalent 100 NA 4,300 NA 2,000 NA 140 NA 1,800

Copper 2,500 NA 130 NA 110 NA 59 NA 110

Iron NL NA 30,000 NA 24,000 NA 15,000 NA 26,000

Magnesium NL NA 5,500 NA 4,800 NA 4,400 NA 5,800

Manganese NL NA 510 NA 410 NA 250 NA 480

Nickel 1,400 NA ND NA ND NA 13 NA 30

Lead 400 89 93 154 130 286 370 342 670

Vanadium 470 NA ND NA 42 NA 34 NA 45

Zinc 20,000 NA 140 NA 140 NA 210 NA 230

NOTES:

1)   Soil samples were field analyzed by START with an X-Ray Fluorescence Spectrometry Analyzer (XRF) using Weston Solutions SOP WSI/S3029 

      For Field Screening Metals In Soil Samples.  Units in parts per million (ppm), equivalent to milligrams per Kilogram (mg/Kg).

2)   Confirmatory samples were analyzed by U.S. EPA Office of Environmental Measurement and Evaluation (OEME) using EPA Region I SOP, EIASOP-OPTIMAS0, 

      Metals in Soil Medium Level by Inductively Coupled Plasma (ICP).  Hexavalent chromium analysis performed by Alpha Analytical Laboratories using  EPA SW-846,  

      Test Methods for Evaluating Solid Waste.  Results in mg/Kg. 

3)   CT DEEP DEC Res = Connecticut Department of Energy and Environmental Protection Direct Exposure Criteria for Soil, Residential Criteria.

4)   NA = Not Analyzed.

5)   ND = Not Detected.

6)   NL = Not Listed.

7)   Bolded and shaded results exceed CT DEEP DEC Res.

C2 C1 B1 B2SAMPLE LOCATION

SAMPLE NUMBER

COLLECTION DATE
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TABLE 1

XRF AND CONFIRMATION METALS RESULTS

POST-EXCAVATION SOIL SAMPLES

ALLIED PLATERS 

HARTFORD, CONNECTICUT

XRF 0898.00-0006 XRF 0898.00-0007 XRF 0898.00-0008

SCREENING 11/20/2013 SCREENING 11/20/2013 SCREENING 11/20/2013

PARAMETER CT DEEP DEC Res

Aluminum NL NA 16,000 NA 13,000 NA 12,000

Arsenic 10 NA ND NA ND NA ND

Barium 4,700 NA 340 NA 280 NA 250

Calcium NL NA 9,200 NA 4,300 NA 3,500

Cadmium 34 NA ND NA ND NA ND

Cobalt NL NA 14 NA ND NA ND

Chromium, Total 3,900 2,654 2,600 10,600 9,400 NA 9,300

Chromium, Hexavalent 100 NA 580 NA 3,000 NA 2,800

Copper 2,500 NA 130 NA 150 NA 140

Iron NL NA 29,000 NA 27,000 NA 26,000

Magnesium NL NA 6,500 NA 4,800 NA 4,300

Manganese NL NA 920 NA 450 NA 470

Nickel 1,400 NA 140 NA ND NA ND

Lead 400 933 1,100 591 860 NA 560

Vanadium 470 NA 50 NA 54 NA 52

Zinc 20,000 NA 470 NA 200 NA 150

NOTES:

1)   Soil samples were field analyzed by START with an X-Ray Fluorescence Spectrometry Analyzer (XRF) using Weston Solutions SOP WSI/S3029 

      For Field Screening Metals In Soil Samples.  Units in parts per million (ppm), equivalent to milligrams per Kilogram (mg/Kg).

2)   Confirmatory samples were analyzed by U.S. EPA Office of Environmental Measurement and Evaluation (OEME) using EPA Region I SOP, EIASOP-OPTIMAS0, 

      Metals in Soil Medium Level by Inductively Coupled Plasma (ICP).  Hexavalent chromium analysis performed by Alpha Analytical Laboratories using  EPA SW-846,  

      Test Methods for Evaluating Solid Waste.  Results in mg/Kg. 

3)   CT DEEP DEC Res = Connecticut Department of Energy and Environmental Protection Direct Exposure Criteria for Soil, Residential Criteria.

4)   NA = Not Analyzed.

5)   ND = Not Detected.

6)   NL = Not Listed.

7)   Bolded and shaded results exceed CT DEEP DEC Res.

A1 A2 A201SAMPLE LOCATION

SAMPLE NUMBER

COLLECTION DATE

R:\13080002\Reports\Table 1_XRF and Confirmation Soil Summary.xlsx Page 2 of 2
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 WASTE DISPOSAL SUMMARY TABLE

ALLIED PLATERS

HARTFORD, CONNECTICUT

No. Type

011511486 JJK 11/8/2013
NA 3082, Hazardous Waste Liquid, N.O.S. 

(Chromium), 9, PG Ill, RQ
1 TP 1,464 G EST

Tradebe Treatment and Recycling

Northeast, LLC

 136 Gracey Avenue

Meriden, CT 06451

Tradebe Treatment and Recycling

Northeast, LLC

 136 Gracey Avenue

Meriden, CT 06451

012069737 JJK 11/12/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17404

012069738 JJK 11/12/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 28,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17405

012069740 JJK 11/12/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17406

012069741 JJK 11/12/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17407

012069742 JJK 11/12/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17408

012069743 JJK 11/12/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17409

012069744 JJK 11/12/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17410

012069749 JJK 11/14/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17411

012069752 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST US Bulk Transport, Inc.

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17412

012069753 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST US Bulk Transport, Inc.

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17413

012069754 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST US Bulk Transport, Inc.

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17414

012069755 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST J&D Trucking, Inc. 

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17415

012069886 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 22,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48211

DestinationTotal QuantityManifest No.

Date of 

Shipment Description

Containers

Transporter
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 WASTE DISPOSAL SUMMARY TABLE

ALLIED PLATERS

HARTFORD, CONNECTICUT

No. Type DestinationTotal QuantityManifest No.

Date of 

Shipment Description

Containers

Transporter

012069887 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 40,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48212

012069888 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 40,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48213

012069889 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 20,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48214

012069890 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 40,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48215

012069891 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 42,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48216

012069892 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 42,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48217

012069893 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 28,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48218

012069894 JJK 11/15/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 40,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48219

012069857 JJK 11/19/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 42,000 P EST

J&D Trucking, Inc./                                                                               

NYS & W Railway

EQ Detroit, Inc.                                                                                     

1923 Frederick                                                                                 

Detroit, MI 48220

012069746JJK 11/20/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 44,000 P EST US Bulk Transport, Inc.

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17404

012069756 JJK 11/20/2013
RQ, NA3077, Hazardous Waste Solid, N.O.S. 

(Chromium), 9, PG Ill, (0007)
1 DT 48,000 P EST US Bulk Transport, Inc.

Envirite of Pennsylvania, Inc.

730 Vogelsong Road

York, PA 17404

NOTES:

No. = Number. CT = Connecticut.

n.o.s. = Not otherwise specified. DT = Dump Truck.

PG = Packing Group. P = Pounds.

RQ = Reportable Quantity. PA = Pennsylvania.

TP = Portable tanks. MI = Michigan.

G = Gallons. NYS & W = New York Susquehanna & Western.

EST = Estimated.
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